



Testimony

Before the Subcommittees on Government Operations and Information Technology, Committee on Oversight and Government Reform, House of Representatives

For Release on Delivery
Expected at 2:00 p.m. ET
Wednesday, May 18, 2016

INFORMATION TECHNOLOGY

OMB and Agencies Need to Focus Continued Attention on Implementing Reform Law

Statement of David A. Powner, Director
Information Technology Management Issues

Accessible Version

GAO Highlights

Highlights of [GAO-16-672T](#), a testimony before the Subcommittees on Government Operations and Information Technology, Committee on Oversight and Government Reform, House of Representatives

Why GAO Did This Study

The federal government plans to invest more than \$89 billion on IT in fiscal year 2017. Historically, these investments have frequently failed, incurred cost overruns and schedule slippages, or contributed little to mission-related outcomes. Accordingly, in December 2014, IT reform legislation was enacted into law, aimed at improving agencies' acquisition of IT. Further, in February 2015, GAO added improving the management of IT acquisitions and operations to its high-risk list—a list of agencies and program areas that are high risk due to their vulnerabilities to fraud, waste, abuse, and mismanagement, or are most in need of transformation. Between fiscal years 2010 and 2015, GAO made about 800 recommendations related to this high-risk area to OMB and agencies. As of May 2016, about 33 percent of these had been implemented.

This statement primarily summarizes: (1) GAO's published work on data center consolidation, and (2) GAO's draft reports on the risk of major investments as reported on the IT Dashboard and the implementation of incremental development practices. These draft reports with recommendations are currently with applicable agencies for comment.

What GAO Recommends

GAO has previously made numerous recommendations to OMB and federal agencies to improve the oversight and execution of the data center consolidation initiative, the accuracy and reliability of the IT Dashboard, and incremental development policies. Most agencies agreed with GAO's recommendations or had no comment.

View [GAO-16-672T](#). For more information, contact David A. Powner at (202) 512-9286 or pownerd@gao.gov.

May 18, 2016

INFORMATION TECHNOLOGY

OMB and Agencies Need to Focus Continued Attention on Implementing Reform Law

What GAO Found

The Office of Management and Budget (OMB) and agencies have taken steps to improve federal information technology (IT) through a series of initiatives; however, additional actions are needed.

- **Consolidating data centers.** In an effort to reduce the growing number of data centers, OMB launched a consolidation initiative in 2010. GAO recently reported that agencies had closed 3,125 of the 10,584 total data centers and achieved \$2.8 billion in cost savings and avoidances through fiscal year 2015. Agencies are planning a total of about \$8.2 billion in savings and avoidances through fiscal year 2019. However, these planned savings may be higher because 10 agencies had not fully developed their planned savings goals. In addition, agencies made limited progress against OMB's fiscal year 2015 data center optimization performance targets, such as the utilization of data center facilities. GAO recommended that the agencies take action to complete their cost savings targets and improve optimization progress. Most agencies agreed with the recommendations or had no comment.
- **Enhancing transparency.** OMB's IT Dashboard provides detailed information on major investments at federal agencies, including ratings from Chief Information Officers (CIO) that should reflect the level of risk facing an investment. In a draft report, GAO's assessments of the risk ratings showed more risk than the associated CIO ratings. In particular, of the 95 investments reviewed, GAO's assessments matched the CIO ratings 22 times, showed more risk 60 times, and showed less risk 13 times. Several issues contributed to these differences, such as ratings not being updated frequently. In its draft report, GAO is recommending that agencies improve the quality and frequency of their CIO ratings.
- **Implementing incremental development.** An additional key reform initiated by OMB has emphasized the need to deliver investments in smaller parts, or increments, in order to reduce risk and deliver capabilities more quickly. Since 2012, OMB has required investments to deliver functionality every 6 months. In a draft report, GAO determined that 22 agencies reported that 64 percent of 469 active software development projects had plans to deliver usable functionality every 6 months for fiscal year 2016. Further, for seven selected agencies, GAO identified significant differences in the percentage of software projects delivering every 6 months reported to GAO compared to what was reported on the IT Dashboard. For example, the percentage of software projects reported to GAO by the Department of Commerce decreased by about 42 percentage points from what was reported on the IT Dashboard. These differences were due, in part, to agencies having different interpretations of OMB's guidance on reporting software development projects. In its draft report, GAO is recommending that OMB and agencies improve the use of incremental development.

Chairmen Meadows and Hurd, Ranking Members Connolly and Kelly,
and Members of the Subcommittees:

I am pleased to be here today to discuss our recent work related to the December 2014 information technology (IT) reform law (commonly referred to as the Federal Information Technology Acquisition Reform Act or FITARA).¹ As you know, the effective and efficient acquisition and management of IT investments has been a long-standing challenge in the federal government. In particular, the federal government has spent billions of dollars on failed and poorly performing IT investments, which often suffered from ineffective management. Moreover, spending on IT operations has been inefficient. In light of these ongoing challenges, in February 2015, we added improving the management of IT acquisitions and operations to our list of high-risk areas for the federal government.²

My statement today will primarily discuss our recently published work on data center consolidation and our draft reports with recommendations, which are currently with applicable agencies for comment, on the (1) risk of major investments as reported on the Office of Management and Budget's (OMB) IT Dashboard and (2) implementation of incremental development practices. A more detailed discussion of the objectives, scope, and methodology of this work is included in each of the reports that are cited throughout this statement.³

We conducted the work on which this statement is based in accordance with generally accepted government auditing standards. Those standards require that we plan and perform the audit to obtain sufficient, appropriate evidence to provide a reasonable basis for our findings and conclusions based on our audit objectives. We believe that the evidence obtained

¹Federal Information Technology Acquisition Reform provisions of the Carl Levin and Howard P. 'Buck' McKeon National Defense Authorization Act for Fiscal Year 2015, Pub. L. No. 113-291, div. A, title VIII, subtitle D, 128 Stat. 3292, 3438-3450 (Dec. 19, 2014).

²GAO, *High-Risk Series: An Update*, [GAO-15-290](#) (Washington, D.C.: Feb. 11, 2015). GAO maintains a high-risk program to focus attention on government operations that it identifies as high risk due to their greater vulnerabilities to fraud, waste, abuse, and mismanagement or the need for transformation to address economy, efficiency, or effectiveness challenges.

³See the related GAO products page at the end of this statement for a list of the reports on which this testimony is based.

provides a reasonable basis for our findings and conclusions based on our audit objectives.

Background

The federal government plans to invest more than \$89 billion on IT in fiscal year 2017. However, as we have previously reported, investments in federal IT too often result in failed projects that incur cost overruns and schedule slippages while contributing little to the mission-related outcome. For example:

- The Department of Defense's Expeditionary Combat Support System was canceled in December 2012 after spending more than a billion dollars and failing to deploy within 5 years of initially obligating funds.⁴
- The Department of Homeland Security's Secure Border Initiative Network program was ended in January 2011, after the department obligated more than \$1 billion to the program, because it did not meet cost-effectiveness and viability standards.⁵
- The Department of Veterans Affairs' Financial and Logistics Integrated Technology Enterprise program was intended to be delivered by 2014 at a total estimated cost of \$609 million, but was terminated in October 2011 due to challenges in managing the program.⁶
- The Office of Personnel Management's Retirement Systems Modernization program was canceled in February 2011, after

⁴GAO, *DOD Financial Management: Implementation Weaknesses in Army and Air Force Business Systems Could Jeopardize DOD's Auditability Goals*, [GAO-12-134](#) (Washington, D.C.: Feb. 28, 2012) and *DOD Business Transformation: Improved Management Oversight of Business System Modernization Efforts Needed*, [GAO-11-53](#) (Washington, D.C.: Oct. 7, 2010).

⁵See, for example, GAO, *Secure Border Initiative: DHS Needs to Strengthen Management and Oversight of Its Prime Contractor*, [GAO-11-6](#) (Washington, D.C.: Oct. 18, 2010); *Secure Border Initiative: DHS Needs to Reconsider Its Proposed Investment in Key Technology Program*, [GAO-10-340](#) (Washington, D.C.: May 5, 2010); and *Secure Border Initiative: DHS Needs to Address Testing and Performance Limitations That Place Key Technology Program at Risk*, [GAO-10-158](#) (Washington, D.C.: Jan. 29, 2010).

⁶GAO, *Information Technology: Actions Needed to Fully Establish Program Management Capability for VA's Financial and Logistics Initiative*, [GAO-10-40](#) (Washington, D.C.: Oct. 26, 2009).

spending approximately \$231 million on the agency's third attempt to automate the processing of federal employee retirement claims.⁷

- The tri-agency⁸ National Polar-orbiting Operational Environmental Satellite System was stopped in February 2010 by the White House's Office of Science and Technology Policy after the program spent 16 years and almost \$5 billion.⁹
- The Department of Veterans Affairs' Scheduling Replacement Project was terminated in September 2009 after spending an estimated \$127 million over 9 years.¹⁰

These and other failed IT projects often suffered from a lack of disciplined and effective management, such as project planning, requirements definition, and program oversight and governance. In many instances, agencies had not consistently applied best practices that are critical to successfully acquiring IT investments.

Federal IT projects have also failed due to a lack of oversight and governance. Executive-level governance and oversight across the government has often been ineffective, specifically from chief information officers (CIO). For example, we have reported that not all CIOs had the

⁷See, for example, GAO, *Office of Personnel Management: Retirement Modernization Planning and Management Shortcomings Need to Be Addressed*, [GAO-09-529](#) (Washington, D.C.: Apr. 21, 2009) and *Office of Personnel Management: Improvements Needed to Ensure Successful Retirement Systems Modernization*, [GAO-08-345](#) (Washington, D.C.: Jan. 31, 2008).

⁸The weather satellite program was managed by the National Oceanic and Atmospheric Administration, the Department of Defense, and the National Aeronautics and Space Administration.

⁹See, for example, GAO, *Polar-Orbiting Environmental Satellites: With Costs Increasing and Data Continuity at Risk, Improvements Needed in Tri-agency Decision Making*, [GAO-09-564](#) (Washington, D.C.: June 17, 2009) and *Environmental Satellites: Polar-Orbiting Satellite Acquisition Faces Delays; Decisions Needed on Whether and How to Ensure Climate Data Continuity*, [GAO-08-518](#) (Washington, D.C.: May 16, 2008).

¹⁰GAO, *Information Technology: Management Improvements Are Essential to VA's Second Effort to Replace Its Outpatient Scheduling System*, [GAO-10-579](#) (Washington, D.C.: May 27, 2010).

authority to review and approve the entire agency IT portfolio and that CIOs' authority was limited.¹¹

Recent Law Can Improve Agencies' Management of IT

Recognizing the severity of issues related to government-wide management of IT, FITARA was enacted in December 2014. The law holds promise for improving agencies' acquisition of IT and enabling Congress to monitor agencies' progress and hold them accountable for reducing duplication and achieving cost savings. FITARA includes specific requirements related to seven areas.

- **Federal data center consolidation initiative (FDCCI).** Agencies are required to provide OMB with a data center inventory, a strategy for consolidating and optimizing the data centers (to include planned cost savings), and quarterly updates on progress made. The law also requires OMB to develop a goal for how much is to be saved through this initiative, and provide annual reports on cost savings achieved.
- **Enhanced transparency and improved risk management.** OMB and agencies are to make detailed information on federal IT investments publicly available, and agency CIOs are to categorize their IT investments by risk. Additionally, in the case of major IT investments rated as high risk for 4 consecutive quarters, the law requires that the agency CIO and the investment's program manager conduct a review aimed at identifying and addressing the causes of the risk.
- **Agency CIO authority enhancements.**¹² Agency CIOs are required to (1) approve the IT budget requests of their respective agencies, (2) certify that IT investments are adequately implementing OMB's incremental development guidance, (3) review and approve contracts for IT, and (4) approve the appointment of other agency employees with the title of CIO.

¹¹GAO, *Federal Chief Information Officers: Opportunities Exist to Improve Role in Information Technology Management*, [GAO-11-634](#) (Washington, D.C.: Sept. 15, 2011).

¹²The provisions apply to the agencies covered by the Chief Financial Officers Act of 1990 31 U.S.C. § 901(b), except that the Department of Defense is exempted from this and other activities.

-
- **Portfolio review.** Agencies are to annually review IT investment portfolios in order to, among other things, increase efficiency and effectiveness, and identify potential waste and duplication. In developing the associated process, the law requires OMB to develop standardized performance metrics, to include cost savings, and to submit quarterly reports to Congress on cost savings.
 - **Expansion of training and use of IT acquisition cadres.** Agencies are to update their acquisition human capital plans to address supporting the timely and effective acquisition of IT. In doing so, the law calls for agencies to consider, among other things, establishing IT acquisition cadres or developing agreements with other agencies that have such cadres.
 - **Government-wide software purchasing program.** The General Services Administration is to develop a strategic sourcing initiative to enhance government-wide acquisition and management of software. In doing so, the law requires that, to the maximum extent practicable, the General Services Administration should allow for the purchase of a software license agreement that is available for use by all Executive Branch agencies as a single user.
 - **Maximizing the benefit of the federal strategic sourcing initiative.** Federal agencies are required to compare their purchases of services and supplies to what is offered under the Federal Strategic Sourcing initiative. OMB is also required to issue related regulations.

In June 2015, OMB released guidance describing how agencies are to implement the law.¹³ OMB's guidance states that it is intended to, among other things:

- assist agencies in aligning their IT resources to statutory requirements;
- establish government-wide IT management controls that will meet the law's requirements, while providing agencies with flexibility to adapt to unique agency processes and requirements;

¹³OMB, *Management and Oversight of Information Technology*, Memorandum M-15-14 (Washington, D.C.: June 10, 2015).

-
- clarify the CIO's role and strengthen the relationship between agency CIOs and bureau CIOs; and
 - strengthen CIO accountability for IT cost, schedule, performance, and security.

The guidance includes several actions agencies are to take to establish a basic set of roles and responsibilities (referred to as the “common baseline”) for CIOs and other senior agency officials that are needed to implement the authorities described in the law. For example, agencies were required to conduct a self-assessment and submit a plan describing the changes they will make to ensure that common baseline responsibilities are implemented. Agencies were to submit their plans to OMB's Office of E-Government and Information Technology by August 15, 2015, and make portions of the plans publicly available on agency websites no later than 30 days after OMB approval. As of May 2016, 22 of the 24 Chief Financial Officers Act agencies had made their plans publicly available.

In addition, OMB recently released proposed guidance for public comment on the optimization of federal data centers and implementation of FITARA's data center consolidation and optimization provisions.¹⁴ Among other things, the proposed guidance instructs agencies to maintain complete inventories of all data center facilities owned, operated, or maintained by or on behalf of the agency; develop cost savings targets due to consolidation and optimization for fiscal years 2016 through 2018 and report any actual realized cost savings; and measure progress toward defined performance metrics (including server utilization) on a quarterly basis as part of their data center inventory submissions. The proposed guidance also directs agencies to develop a data center consolidation and optimization strategic plan that defines the agency's data center strategy for the subsequent 3 years. This strategy is to include a timeline for agency consolidation and optimization activities with an emphasis on cost savings and optimization performance benchmarks the agency can achieve between fiscal years 2016 and 2018. Finally, the proposed guidance indicates that OMB will maintain a public dashboard

¹⁴OMB, *Data Center Optimization Initiative (DCOI)*, accessed April 28, 2016, <https://datacenters.cio.gov>. OMB sought feedback and suggestions on the proposed guidance through April 1, 2016.

that will display consolidation-related costs savings and optimization performance information for the agencies.

IT Acquisitions and Operations Identified by GAO as a High Risk Area

In February 2015, we introduced a new government-wide high-risk area, *Improving the Management of IT Acquisitions and Operations*.¹⁵ This area highlights several critical IT initiatives in need of additional congressional oversight, including reviews of troubled projects, an emphasis on incremental development, a key transparency website, reviews of agencies' operational investments, data center consolidation, and efforts to streamline agencies' portfolios of IT investments. We noted that implementation of these initiatives has been inconsistent and more work remains to demonstrate progress in achieving IT acquisition outcomes.

Further, in our February 2015 high-risk report, we identified actions that OMB and the agencies need to take to make progress in this area. These include implementing FITARA, as well as implementing our previous recommendations, such as developing comprehensive inventories of federal agencies' software licenses. As noted in that report, we have made multiple recommendations to improve agencies' management of IT acquisitions and operations, many of which are discussed later in this statement. Between fiscal years 2010 and 2015, we made approximately 800 such recommendations to OMB and federal agencies. As of May 2016, about 33 percent of these recommendations had been implemented.

Also in our high risk report, we stated that OMB and agencies will need to demonstrate measurable government-wide progress in the following key areas:

- implement at least 80 percent of GAO's recommendations related to the management of IT acquisitions and operations within 4 years,
- ensure that a minimum of 80 percent of the government's major acquisitions deliver functionality every 12 months, and

¹⁵[GAO-15-290](#).

-
- achieve no less than 80 percent of the planned PortfolioStat¹⁶ savings and 80 percent of the planned savings for data center consolidation.

Implementation of IT Reform Law Needed to Improve Performance of Key Initiatives

One of the key initiatives to implement FITARA is data center consolidation. OMB established FDCCI in February 2010 to improve the efficiency, performance, and environmental footprint of federal data center activities. In a series of reports over the past 5 years, we determined that while data center consolidation could potentially save the federal government billions of dollars, weaknesses existed in several areas including agencies' data center consolidation plans and OMB's tracking and reporting on cost savings.¹⁷ In total, we have made 111 recommendations to OMB and agencies to improve the execution and oversight of the initiative. Most agencies agreed with our recommendations or had no comment.

Most recently, in March 2016, we reported¹⁸ that the 24 departments and agencies¹⁹ participating in FDCCI collectively made progress on their data

¹⁶Launched by OMB in March 2012, PortfolioStat requires agencies to conduct an annual agency-wide IT portfolio review to, among other things, reduce commodity IT spending and demonstrate how its IT investments align with the agency's mission and business functions. For more information, see OMB, *Implementing PortfolioStat*, Memorandum M-12-10 (Washington D.C.: Mar. 30, 2012).


¹⁷GAO, *Data Center Consolidation: Reporting Can Be Improved to Reflect Substantial Planned Savings*, [GAO-14-713](#) (Washington, D.C.: Sept. 25, 2014); *Data Center Consolidation: Strengthened Oversight Needed to Achieve Cost Savings Goal*, [GAO-13-378](#) (Washington, D.C.: Apr. 23, 2013); *Data Center Consolidation: Agencies Making Progress on Efforts, but Inventories and Plans Need to Be Completed*, [GAO-12-742](#) (Washington, D.C.: July 19, 2012); and *Data Center Consolidation: Agencies Need to Complete Inventories and Plans to Achieve Expected Savings*, [GAO-11-565](#) (Washington, D.C.: July 19, 2011).

¹⁸GAO, *Data Center Consolidation: Agencies Making Progress, but Planned Savings Goals Need to Be Established [Reissued on March 4, 2016]*, [GAO-16-323](#) (Washington, D.C.: Mar. 3, 2016).

¹⁹The 24 agencies that FITARA requires to participate in FDCCI are the Departments of Agriculture, Commerce, Defense, Education, Energy, Health and Human Services, Homeland Security, Housing and Urban Development, the Interior, Justice, Labor, State, Transportation, the Treasury, and Veterans Affairs; the Environmental Protection Agency, General Services Administration, National Aeronautics and Space Administration, National Science Foundation, Nuclear Regulatory Commission, Office of Personnel Management, Small Business Administration, Social Security Administration, and U.S. Agency for International Development.

center closure efforts. Specifically, as of November 2015, agencies had identified a total of 10,584 data centers, of which they reported closing 3,125 through fiscal year 2015. Notably, the Departments of Agriculture, Defense, the Interior, and the Treasury accounted for 84 percent of these total closures. Agencies are also planning to close an additional 2,078 data centers—for a total of 5,203—by the end of fiscal year 2019. See figure 1 for a summary of agencies’ total data centers and reported and planned closures.


Figure 1: Agencies’ Total Data Centers and Completed and Planned Closures (fiscal years 2010 through 2019), as of November 2015



Source: GAO analysis of agency data. | GAO-16-672T

In addition, we reported that 19 of the 24 agencies reported achieving an estimated \$2.8 billion in cost savings and avoidances from their data center consolidation and optimization efforts from fiscal years 2011 to 2015. Notably, the Departments of Commerce, Defense, Homeland Security, and the Treasury accounted for about \$2.4 billion (or about 86 percent) of the total. Further, 21 agencies collectively reported planning an additional \$5.4 billion in cost savings and avoidances, for a total of approximately \$8.2 billion, through fiscal year 2019. See figure 2 for a summary of agencies’ reported achieved and planned cost savings and avoidances from fiscal years 2011 through 2019.

Figure 2: Agency-reported Data Center Consolidation Cost Savings and Avoidances (dollars in billions)



Source: GAO analysis of agency data. | GAO-16-672T


However, we noted that planned savings may be higher because 10 of the 21 agencies that reported planned closures from fiscal years 2016 through 2018 have not fully developed their cost savings and avoidance goals for these fiscal years.²⁰ Agencies provided varied reasons for not having this information, including that they were in the process of re-evaluating their data center consolidation strategies, as well as facing other challenges in determining such information. We noted that the reporting of planned savings goals is increasingly important considering the enactment of FITARA, which requires agencies to develop yearly calculations of cost savings as part of their multi-year strategies to consolidate and optimize their data centers. We concluded that, until agencies address their challenges and complete and report such information, the \$8.2 billion in total savings and avoidances may be

²⁰These 10 agencies are the Departments of the Interior, State, Transportation, and the Treasury; the Environmental Protection Agency; National Aeronautics and Space Administration; National Science Foundation; Nuclear Regulatory Commission; Office of Personnel Management; and Small Business Administration.

understated and agencies will not be able to satisfy the data center consolidation strategy provisions of FITARA.

Finally, we reported that agencies made limited progress against OMB’s fiscal year 2015 core data center optimization performance metrics.²¹ In total, 22 of the 24 agencies reported data center optimization information to OMB.²² However, of the nine metrics with targets, only one—full-time equivalent ratio (a measure of data center labor efficiency)—was met by half of the 24 agencies, while the remaining eight were each met by less than half of the agencies. See figure 3 for a summary of agencies’ progress against OMB’s data center optimization metric targets.

Figure 3: Agencies’ Progress against OMB Data Center Optimization Metric Targets



Source: GAO analysis of agency and OMB data. | GAO-16-672T

²¹In May 2014, OMB issued a set of metrics to measure the extent to which agencies’ data centers are optimized in areas such as data center energy, labor, and storage. For more information, see OMB, *Fiscal Year 2014 PortfolioStat*, Memorandum M-14-08 (Washington, D.C.: May 7, 2014).

²²Two agencies—the National Science Foundation and the Small Business Administration—do not have any reported core data centers in their inventories and, therefore, do not have a basis to measure and report optimization progress.

Agencies reported a variety of challenges in meeting OMB's data center optimization targets, such as the decentralized nature of their agencies making consolidation and optimization efforts more difficult. We noted that addressing this challenge and others is increasingly important in light of the enactment of FITARA, which requires agencies to measure and report progress in meeting data center optimization performance metrics. We concluded that, until agencies take action to improve progress against OMB's data center optimization metrics, including addressing any challenges identified, they could be hindered in the implementation of the data center consolidation provisions of FITARA and in making initiative-wide progress against OMB's optimization targets.

To better ensure that federal data center consolidation and optimization efforts improve governmental efficiency and achieve cost savings, we recommended that 10 agencies²³ take action to complete their planned data center cost savings and avoidance targets for fiscal years 2016 through 2018. We also recommended that 22 agencies²⁴ take action to improve optimization progress, including addressing any identified challenges. Fourteen agencies agreed with our recommendations, 4 did not state whether they agreed or disagreed, and 6 stated that they had no comments.

Risks Need to Be Fully Considered When Agencies Rate Their Major Investments on OMB's IT Dashboard

To facilitate transparency across the government in acquiring and managing IT investments, OMB established a public website—the IT Dashboard—to provide detailed information on major investments at 26 agencies, including ratings of their performance against cost and schedule targets. Among other things, agencies are to submit ratings from their CIOs, which, according to OMB's instructions, should reflect the level of risk facing an investment relative to that investment's ability to

²³These 10 agencies are the Departments of the Interior, State, Transportation, and the Treasury; the Environmental Protection Agency, National Aeronautics and Space Administration, National Science Foundation, Nuclear Regulatory Commission, Office of Personnel Management, and Small Business Administration.

²⁴These 22 agencies are the Departments of Agriculture, Commerce, Defense, Education, Energy, Health and Human Services, Homeland Security, Housing and Urban Development, the Interior, Justice, Labor, State, Transportation, the Treasury, and Veterans Affairs; the Environmental Protection Agency, General Services Administration, National Aeronautics and Space Administration, Nuclear Regulatory Commission, Office of Personnel Management, Social Security Administration, and U.S. Agency for International Development.

accomplish its goals. In this regard, FITARA includes a requirement for CIO's to categorize their major IT investment risks in accordance with OMB guidance.²⁵

Over the past 6 years, we have issued a series of reports about the IT Dashboard that noted both significant steps OMB has taken to enhance the oversight, transparency, and accountability of federal IT investments by creating its IT Dashboard, as well as issues with the accuracy and reliability of data.²⁶ In total, we have made 22 recommendations to OMB and federal agencies to help improve the accuracy and reliability of the information on the IT Dashboard and to increase its availability. Most agencies agreed with our recommendations or had no comment.


Most recently, as part of our ongoing work, we determined that agencies had not fully considered risks when rating their major investments on the IT Dashboard. Specifically, our assessment of 95 investments at 15 agencies²⁷ matched the CIO ratings posted on the Dashboard 22 times, showed more risk 60 times, and showed less risk 13 times. Figure 4 summarizes how our assessments compared to the select investments' CIO ratings.

²⁵40 U.S.C. § 11302(c)(3)(C).

²⁶GAO, *IT Dashboard: Agencies Are Managing Investment Risk, but Related Ratings Need to Be More Accurate and Available*, [GAO-14-64](#) (Washington, D.C.: Dec. 12, 2013); *Information Technology Dashboard: Opportunities Exist to Improve Transparency and Oversight of Investment Risk at Select Agencies*, [GAO-13-98](#) (Washington, D.C.: Oct. 16, 2012); *IT Dashboard: Accuracy Has Improved, and Additional Efforts Are Under Way to Better Inform Decision Making*, [GAO-12-210](#) (Washington, D.C.: Nov. 7, 2011); *Information Technology: OMB Has Made Improvements to Its Dashboard, but Further Work Is Needed by Agencies and OMB to Ensure Data Accuracy*, [GAO-11-262](#) (Washington, D.C.: Mar. 15, 2011); and *Information Technology: OMB's Dashboard Has Increased Transparency and Oversight, but Improvements Needed*, [GAO-10-701](#) (Washington, D.C.: July 16, 2010).

²⁷The 15 selected agencies were the Departments of Agriculture, Commerce, Defense, Education, Energy, Health and Human Services, Homeland Security, the Interior, Labor, State, Transportation, the Treasury, and Veterans Affairs; the Environmental Protection Agency; General Services Administration; Social Security Administration; and Office of Personnel Management.

Figure 4: Comparison of Selected Investments' April 2015 CIO Rating to GAO's Assessments



Source: GAO's assessment of data from the Office of Management and Budget's Information Technology Dashboard. | GAO-16-672T

Aside from the inherently judgmental nature of risk ratings, we identified three factors which contributed to differences between our assessments and CIO ratings:

- Forty-one of the 95 CIO ratings were not updated during the month we reviewed, which led to more differences between our assessments and the CIOs' ratings. This underscores the importance of frequent rating updates, which help to ensure that the information on the Dashboard is timely and accurately reflects recent changes to investment status.
- Three agencies' rating processes span longer than 1 month. Longer processes mean that CIO ratings are based upon older data, and may not reflect the current level of investment risk.
- Seven agencies' rating processes did not focus on active risks. According to OMB's guidance, CIO ratings should reflect the CIO's assessment of the risk and the investment's ability to accomplish its goals. CIO ratings that do not incorporate active risks increase the chance that ratings overstate the likelihood of investment success.

As a result, we concluded that the associated risk rating processes used by the agencies were generally understating the level of an investment's risk, raising the likelihood that critical federal investments in IT are not receiving the appropriate levels of oversight. To better ensure that the Dashboard ratings more accurately reflect risk, we are recommending in our draft report, which is with the applicable agencies for comment, that

15 agencies²⁸ take actions to improve the quality and frequency of their CIO ratings.

Agencies Need to Increase Their Use of Incremental Development Practices

OMB has emphasized the need to deliver investments in smaller parts, or increments, in order to reduce risk, deliver capabilities more quickly, and facilitate the adoption of emerging technologies. In 2010, it called for agencies' major investments to deliver functionality every 12 months and, since 2012, every 6 months. Subsequently, FITARA codified a requirement that agency CIO's certify that IT investments are adequately implementing OMB's incremental development guidance.²⁹

In May 2014, we reported³⁰ that almost three-quarters of selected investments at five major agencies³¹ did not plan to deliver capabilities in 6-month cycles, and less than half planned to deliver functionality in 12-month cycles. We also reported that most of the five agencies reviewed had incomplete incremental development policies. Accordingly, we recommended that OMB develop and issue clearer guidance on incremental development and that selected agencies update and implement their associated policies. Most agencies agreed with our recommendations or had no comment.

More recently, as part of our ongoing work, we determined that agencies had not fully implemented incremental development practices for their software development projects. Specifically, as of August 31, 2015, on

²⁸These 15 agencies are the Departments of Agriculture, Commerce, Defense, Education, Energy, Health and Human Services, Homeland Security, the Interior, State, Transportation, the Treasury, and Veterans Affairs; the Environmental Protection Agency, Office of Personnel Management; and Social Security Administration.

²⁹40 U.S.C. § 11319(b)(1)(B)(ii).

³⁰GAO, *Information Technology: Agencies Need to Establish and Implement Incremental Development Policies*, [GAO-14-361](#) (Washington, D.C.: May 1, 2014).

³¹These five agencies are the Departments of Defense, Health and Human Services, Homeland Security, Transportation, and Veterans Affairs.

the IT Dashboard, 22 federal agencies³² reported that 300 of 469 active software development projects (approximately 64 percent) were planning to deliver usable functionality every 6 months for fiscal year 2016, as required by OMB guidance. Regarding the remaining 169 projects (or 36 percent) that were reported as not planning to deliver functionality every 6 months, agencies provided a variety of explanations for not achieving that goal, including project complexity, the lack of an established project release schedule, or that the project was not a software development project. Table 1 lists the total number and percent of software development projects that agencies reported plans to deliver functionality, from highest to lowest.

³²These 22 agencies are the Departments of Agriculture, Commerce, Defense, Education, Energy, Health and Human Services, Homeland Security, Housing and Urban Development, the Interior, Justice, Labor, State, Transportation, the Treasury, and Veterans Affairs; the Environmental Protection Agency, General Services Administration, National Archives and Records Administration, Office of Personnel Management, Small Business Administration, Social Security Administration, and U.S. Agency for International Development.

Table 1: Federal Agency Software Development Projects' Plans to Deliver Functionality Every 6 Months for Fiscal Year 2016, as Reported on the IT Dashboard

Agency	Number of major IT investments	Number of projects associated with investments	Number of projects planning delivery of release every 6 months	Percent planning release every 6 months
Department of Veterans Affairs	10	95	95	100%
Department of Commerce	9	84	78	93%
Department of Health and Human Services	18	48	42	88%
Department of Education	12	14	11	79%
Department of the Treasury	12	28	18	64%
Department of Homeland Security	13	23	13	57%
Social Security Administration	9	24	12	50%
Department of Transportation	20	60	5	8%
Department of Defense	36	51	4	8%
All other federal agencies ^a	30	42	22	52%
Total	169	469	300	64%

Source: GAO analysis of Federal IT Dashboard data as of August 31, 2015. | GAO-16-672T


^aThirteen additional departments and agencies had at least one major IT investment and a total of 20 or fewer projects. These agencies have been totaled together because calculating a percent of functionality delivered for a small number of projects does not provide a reliable figure.

In reviewing seven selected agencies³³ software development projects, we determined that the percentage delivering functionality every 6 months was reported at 45 percent for fiscal year 2015 and planned for 54 percent in fiscal year 2016. However, significant differences existed between the delivery rates that the agencies reported to us and what they reported on the IT Dashboard. For example, the percentage of software projects delivering every 6 months that was reported to us by the Department of Commerce decreased by about 42 percentage points from what was reported on the IT Dashboard. In contrast, the Department of Defense reported a 55 percentage point increase from what was reported on the IT Dashboard. Figure 5 compares what the seven agencies reported on the IT Dashboard and the numbers they reported to us.

³³These seven agencies are the Departments of Commerce, Defense, Education, Health and Human Services, Homeland Security, Transportation, and the Treasury.

Figure 5: Comparison of Software Development Projects' Percentage of Planned Delivery Every 6 Months Reported on the IT Dashboard and to GAO for Fiscal Year 2016

Percentage of software development projects planning to deliver a release every 6 months in fiscal year 2016



Source: GAO analysis of agency data. | GAO-16-672T

^aThe Department of Defense did not provide requested information in time to verify the information reported for a sample of projects.

We determined that the significant differences in delivery rates were due, in part, to agencies having different interpretations of OMB’s guidance on reporting software development projects and because the information reported to us was generally more current than the information reported on the IT Dashboard. We concluded that, until the inconsistencies in the information reported to us versus the information provided on the IT Dashboard are addressed, the seven agencies we reviewed are at risk that OMB and key stakeholders may make decisions regarding agency investments without the most current and accurate information.

Finally, nearly all of the seven agencies we reviewed had not yet implemented the FITARA requirement related to certifying that major IT investments are adequately implementing OMB’s incremental development guidance. Specifically, only one agency—the Department of Homeland Security—had processes and policies to ensure that the CIO

will certify that major IT investments are adequately implementing incremental development, while the remaining six agencies had not established such processes and policies. Officials from most of these six agencies reported they were in the process of updating their existing incremental development policies to address certification.

To improve the use of incremental development, we are recommending in our draft report, which is with the applicable agencies for comment, that agencies take action to update their policies for incremental development and IT Dashboard project information.³⁴ We are also recommending that OMB provide clarifying guidance on what IT investments are required to use incremental development and for reporting on projects that are not subject to these requirements.

In summary, with the recent enactment of FITARA, the federal government has an opportunity to improve the transparency and management of IT acquisition and operations, and strengthen the authority of CIOs to provide needed direction and oversight. However, improvements are needed in several critical IT initiatives, including data center consolidation, efforts to increase transparency via OMB's IT Dashboard, and incremental development—all of which are related to provisions of FITARA. Accordingly, OMB and federal agencies should expeditiously implement the requirements of the new IT reform law and continue to implement our previous recommendations. To help ensure that these improvements are achieved, continued congressional oversight of OMB's and agencies' implementation efforts is essential.

Chairmen Meadows and Hurd, Ranking Members Connolly and Kelly, and Members of the Subcommittees, this completes my prepared statement. I would be pleased to respond to any questions that you may have at this time.

³⁴More specifically, we recommended that the Departments of Commerce, Defense, Education, Health and Human Services, Transportation, and the Treasury update their policies. We also recommended that, in addition to those agencies, the Department of Homeland Security update IT Dashboard project information.

GAO Contacts and Staff Acknowledgments

If you or your staffs have any questions about this testimony, please contact me at (202) 512-9286 or at pownerd@gao.gov. Individuals who made key contributions to this testimony are Dave Hinchman (Assistant Director), Justin Booth, Chris Businsky, Rebecca Eyley, Linda Kochersberger, and Jon Ticehurst.

Appendix I: Accessible Data

Data Tables

Figure 1: Agencies' Total Data Centers and Completed and Planned Closures (fiscal years 2010 through 2019), as of November 2015

Total number of federal data centers: 10,584

Total data centers planned for closure: 5,203

Data centers closed through fiscal year 2015: 3,125

Additional data centers planned for closure through fiscal year 2019: 2,078

Figure 2: Agency-reported Data Center Consolidation Cost Savings and Avoidances (dollars in billions)

Fiscal years	Dollars in billions
2011	0.2
2012	0.3
2013	0.6
2014	0.7
2015	1
2016	1.3
2017	1.1
2018	1.6
2019	1.4

Figure 3: Agencies' Progress against OMB Data Center Optimization Metric Targets

	Total meeting or exceeding metric
Core to Non-core Operating System Ratio	6
Core to Non-core Physical Server Ratio	3
Facility Utilization	2
Full Time Equivalent Ratio	12
Power Usage Effectiveness	3
Storage Utilization	5
Virtual Hosts	9
Virtualization Density	7
Virtualized Operating Systems	5

Figure 5: Comparison of Software Development Projects' Percentage of Planned Delivery Every 6 Months Reported on the IT Dashboard and to GAO for Fiscal Year 2016

Department	IT Dashboard	GAO
Commerce	93	51
HHS	88	74
Education	79	67
Treasury	64	35
DHS	57	61
DOT	8	25
DOD	8	63

Related GAO Products

Data Center Consolidation: Agencies Making Progress, but Planned Savings Goals Need to Be Established [Reissued on March 4, 2016]. [GAO-16-323](#). Washington, D.C.: March 3, 2016.

High-Risk Series: An Update. [GAO-15-290](#). Washington, D.C.: February 11, 2015.

Data Center Consolidation: Reporting Can Be Improved to Reflect Substantial Planned Savings. [GAO-14-713](#). Washington, D.C.: September 25, 2014.

Information Technology: Agencies Need to Establish and Implement Incremental Development Policies. [GAO-14-361](#). Washington, D.C.: May 1, 2014.

IT Dashboard: Agencies Are Managing Investment Risk, but Related Ratings Need to Be More Accurate and Available. [GAO-14-64](#). Washington, D.C.: December 12, 2013.

Data Center Consolidation: Strengthened Oversight Needed to Achieve Cost Savings Goal. [GAO-13-378](#). Washington, D.C.: April 23, 2013.

Information Technology Dashboard: Opportunities Exist to Improve Transparency and Oversight of Investment Risk at Select Agencies. [GAO-13-98](#). Washington, D.C.: October 16, 2012.

Data Center Consolidation: Agencies Making Progress on Efforts, but Inventories and Plans Need to Be Completed. [GAO-12-742](#). Washington, D.C.: July 19, 2012.

IT Dashboard: Accuracy Has Improved, and Additional Efforts Are Under Way to Better Inform Decision Making. [GAO-12-210](#). Washington, D.C.: November 7, 2011.

Data Center Consolidation: Agencies Need to Complete Inventories and Plans to Achieve Expected Savings. [GAO-11-565](#). Washington, D.C.: July 19, 2011.

Federal Chief Information Officers: Opportunities Exist to Improve Role in Information Technology Management. [GAO-11-634](#). Washington, D.C.: September 15, 2011.

Related GAO Products

Information Technology: OMB Has Made Improvements to Its Dashboard, but Further Work Is Needed by Agencies and OMB to Ensure Data Accuracy. [GAO-11-262](#). Washington, D.C.: March 15, 2011.

Information Technology: OMB's Dashboard Has Increased Transparency and Oversight, but Improvements Needed. [GAO-10-701](#). Washington, D.C.: July 16, 2010.

This is a work of the U.S. government and is not subject to copyright protection in the United States. The published product may be reproduced and distributed in its entirety without further permission from GAO. However, because this work may contain copyrighted images or other material, permission from the copyright holder may be necessary if you wish to reproduce this material separately.

GAO's Mission

The Government Accountability Office, the audit, evaluation, and investigative arm of Congress, exists to support Congress in meeting its constitutional responsibilities and to help improve the performance and accountability of the federal government for the American people. GAO examines the use of public funds; evaluates federal programs and policies; and provides analyses, recommendations, and other assistance to help Congress make informed oversight, policy, and funding decisions. GAO's commitment to good government is reflected in its core values of accountability, integrity, and reliability.

Obtaining Copies of GAO Reports and Testimony

The fastest and easiest way to obtain copies of GAO documents at no cost is through GAO's website (<http://www.gao.gov>). Each weekday afternoon, GAO posts on its website newly released reports, testimony, and correspondence. To have GAO e-mail you a list of newly posted products, go to <http://www.gao.gov> and select "E-mail Updates."

Order by Phone

The price of each GAO publication reflects GAO's actual cost of production and distribution and depends on the number of pages in the publication and whether the publication is printed in color or black and white. Pricing and ordering information is posted on GAO's website, <http://www.gao.gov/ordering.htm>.

Place orders by calling (202) 512-6000, toll free (866) 801-7077, or TDD (202) 512-2537.

Orders may be paid for using American Express, Discover Card, MasterCard, Visa, check, or money order. Call for additional information.

Connect with GAO

Connect with GAO on [Facebook](#), [Flickr](#), [Twitter](#), and [YouTube](#).
Subscribe to our [RSS Feeds](#) or [E-mail Updates](#).
Listen to our [Podcasts](#) and read [The Watchblog](#).
Visit GAO on the web at www.gao.gov.

To Report Fraud, Waste, and Abuse in Federal Programs

Contact:

Website: <http://www.gao.gov/fraudnet/fraudnet.htm>

E-mail: fraudnet@gao.gov

Automated answering system: (800) 424-5454 or (202) 512-7470

Congressional Relations

Katherine Siggerud, Managing Director, siggerudk@gao.gov, (202) 512-4400, U.S. Government Accountability Office, 441 G Street NW, Room 7125, Washington, DC 20548

Public Affairs

Chuck Young, Managing Director, youngc1@gao.gov, (202) 512-4800
U.S. Government Accountability Office, 441 G Street NW, Room 7149
Washington, DC 20548