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Following the previous audit operation No. 02/31 entitled State budget funds earmarked 
for implementation of the State Informational Education Policy by Ministry of 
Education, the Supreme Audit Office (SAO) focused on auditing the execution of 
remedial measures at the Ministry of Education, controlling financial operations flow of 
the State Informational Education Policy (SIEP) from 2003 to 2006, and verifying SIEP 
accomplishments at various schools.  

The audited bodies were Ministry of Education (ME), Ministry of Informatics* (MI), Institute 
for Educational Information, regional authorities of Liberec and Plzeň, and 42 chosen 
primary, secondary, and high schools, as well as some other educational facilities. (See the 
complete list of chosen schools enclosed to the audit report.)  

“As a result of the previous audit outcomes, Ministry of Education took corrective measures 
which have not been implied thoroughly. For example, finance guarantee documentations for 
separate projects were incomplete, and on the contrary, programmes approved in 2001 were 
not included into the system for project funding. The ministry promised to investigate reasons 
for incorrect placement of the public orders but poor results were offered during the audit,“ 
said František Dohnal, president of SAO.  

In 2004, the government authorized the Funding Conception for Communication Services at 
Schools After 2005. This concept postulated participation of MI and a distinct implication of 
the concerned schools that would share costs with multiple source of finance during the 
implementation of SIEP. “A positive change of attitudes towards SIEP pursuance was noticed 
at schools since 2004. However, sudden termination of the project will bring an additional 
charge, which most schools could not have taken into account,“ said Dohnal.  

MI submitted an order to draw up a technical project for the educational system operation to 
an outside contractor, but the delivered design did not meet the defined requirements. In spite 
the draft has not yet been (or will ever be) used, the ministry took it over and paid for over 
CZK 1 million. Institute for Educational Information, an allowance organization of MI, spent 
over CZK 26 million when realizing the SIEP plans from 2003 to 2006. Regrettably, the 
educational segment of the portal had not been finished before the audit was finalized.  

In some cases, the subsidies were not disposed in agreement with the regulations. 
Nevertheless, those regulations were frequently modified by ME and a narrow account was 
taken of them generally. Most audited schools expressed doubts as without state assistance 
they are incapable to maintain the present conditions or the onward development of their 
information and communication technologies.  



The auditing operation was included into the 2006 Annual Audit Plan of SAO under No. 
06/35. Eliška Kadaňová, Member of the SAO Board, controlled the operation and drew up the 
audit report as well.  
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