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1. Introduction and 
conclusion 

1.1. PURPOSE AND CONCLUSION 

1. This report concerns the first round of the relocation of government jobs and its prepa-
ration that started in June 2015. 
 
2. The study was initiated in October 2017 at the request of the Danish Public Accounts 
Committee, see appendix 1. The Committee stated as the reason for its request, the lack of 
experience with relocations of such a scale in Denmark, and the expectation that the re-
location would involve one-off costs and a temporary loss of productivity and competences. 
In their request to Rigsrevisionen, the members of the Public Accounts Committee indicated 
that it would be useful to collect experience and assess the cost and positive and negative 
impact of the relocation, on a regular basis.  
 
3. With its plan Better balance (in the following referred to as Better balance I) from Octo-
ber 2015, the government decided to move 3,899 government jobs away from the metro-
politan area. The purpose of the relocation was to attain a better balance and development 
across Denmark and ensure that government institutions were located close to the citizens 
and businesses. Additionally, the relocation was to be implemented whilst maintaining a 
professional environment and efficient operation of the government institutions and au-
thorities. The plan reflected the government’s political ambitions to place more government 
jobs outside the Copenhagen metropolitan area. The decision was made in the knowledge 
that the relocation would represent a considerable challenge to the institutions and their 
staff, and that it would, temporarily, make it more difficult for the institutions to perform 
their duties.  
 
4. We examine how the decision to relocate government jobs was prepared and implement-
ed, and we provide a state of play of the relocation. We do not examine the government’s 
actual decision to move government jobs outside the metropolitan area, because the Da-
nish parliament, when it passed the fiscal act for 2016, approved a provision of DKK 400 
million for the relocation and that the departments were to cover the remaining cost of the 
exercise. In doing so, the parliament approved the government’s decision to relocate gov-
ernment jobs. The parliament also agreed to an additional allocation of close to DKK 190 
million in the fiscal act, which was incorporated in the institutions’ appropriations for 2017 
and onwards. However, the parliament’s approval of the government’s decision does not 
change the fact that the departments are required to ensure that the relocation of jobs is 
implemented in the most economical manner.  
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We assess the departments’ planning and implementation of the relocation against this 
backdrop. We also provide an overview of some of the financial consequences of the relo-
cation, but we do not provide an overview of the total cost associated with the relocation, 
because the relocation of some of the institutions is still in progress, while others have not 
relocated any jobs yet. Many of the institutions are unable to estimate the exact cost as-
sociated with the relocation beyond direct one-off cost for moving, travelling, retention, 
etc. Lastly, it is still too early to determine the impact of the relocation and its long-term 
consequences for the operation of the institutions.  
 
5. The purpose of the study is to assess whether the departments have implemented the 
relocation of government jobs in an appropriate manner. The report answers the following 
questions:  
 
 Did the basis for the decision to relocate government jobs include assessments of the 

financial and operational consequences of the relocation?  
 Did the departments’ implementation of the relocation have focus on sustaining a rea-

sonable production in the process? 
 What is the preliminary state of play of the relocation of government jobs relative to 

economy, office space and staff? 

  

CONCLUSION 
 

Overall, the departments have implemented the relocation of government jobs in an ap-
propriate manner. At the same time, however, Rigsrevisionen notes that the relocation 
has had negative consequences for the institutions’ production which has also affected 
citizens and businesses. Three of the four institutions in the study have struggled to ac-
hieve their output targets, despite the fact that these had been downgraded on account 
of the relocation.  
 
In cooperation with the affected departments, the Ministry of Finance worked out a basis 
for decision that included assessments of the operational consequences of the reloca-
tion. The Ministry of Finance estimated the total one-off cost of the relocation, and the 
departments made estimates of the economic consequences for the institutions, to some 
extent or other. According to the basis for decision, the relocation of the Danish Geodata 
Agency and the Danish Agricultural Agency entailed a risk of a production loss as well as 
a financial loss. The basis for decision was prepared in less than three months, during 
which time the initial proposals for relocation of jobs were upgraded by 1,000 man-years.  
 
It is Rigsrevisionen’s assessment that the departments planned the relocation with fo- 
cus on sustaining a responsible level of production in the four institutions in the study. 
The point of departure of the planning was that the institutions should be able to per-
form their core tasks in a responsible manner. In several cases, this meant that other 
tasks were given lower priority and output targets had to be temporarily downgraded 
relative to normal operation.  

THE FOUR INSTITU-

TIONS IN THE STUDY 

 Nævnenes Hus (an agency 

providing secretariat ser-

vices to 16 court-like tribu-

nals) under the Ministry of 

Industry, Business and Fi-

nancial Affairs. 
 

 Statens Administration 

(agency responsible for 

governmental administra-

tion) under the Ministry of 

Finance. 
 

 Landbrugsstyrelsen (the 

Danish Agricultural Agen- 

cy) under the Ministry of 

Environment and Food. 
 

 Geodatastyrelsen (the Da- 

nish Geodata Agency) un- 

der the Ministry of Energy, 

Utilities and Climate. 
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The relocation of the four institutions in the study has affected the citizens and businesses, 
as the processing of certain types of cases has taken longer than before the relocation. 
Furthermore, Denmark has been unable to observe its agreement with the Government of 
Greenland concerning the Danish Geodata Agency’s production of new nautical charts and 
as a result, the safety of navigation has not been improved as planned. The Danish Agricul-
tural Agency had to downgrade more tasks in order to perform its high-priority core tasks. 
Nævnenes Hus had to re-prioritise its work in order to manage a vast backlog of open cases. 
Many of the cases had accumulated over several years, but the problem was aggravated 
by the relocation. The institutions have implemented various retention measures depend-
ing on their current situation. The Danish Geodata Agency was established as a new orga-
nisation with a new management and decisions concerning retention measures were there-
fore delayed which contributed to a temporary high outflow of staff.  

Production at the Danish Agricultural Agency, the Danish Geodata Agency and Nævnenes 
Hus continued to be adversely affected by the relocation in 2017. Statens Administration 
maintained its output targets during the relocation and production was on plan in 2017. 
Rigsrevisionen notes that the consequences of the relocation implemented in Denmark are 
in line with the experience of Norway and Sweden, where evaluations show that relocations 
of government jobs affected production for several years.  
 
Based on figures reported by the affected departments, the Ministry of Finance estimated 
the direct one-off costs of relocating all the concerned institutions at DKK 910 million in its 
plan Better balance I. Still, the ministry’s most recent estimate from April 2018 indicates 
that the cost will be lower, namely DKK 808 million, due, among other things, to the fact 
that in some institutions, fewer employees than expected have moved with their jobs. How-
ever, the estimate is subject to some uncertainty, because the institutions have not had 
access to accurate guidelines on how to record their relocation costs. To this should be 
added that the estimate does not include possible cost relating to, for instance, lower prod-
uctivity and quality, and longer processing times.  
 
By April 2018, 32 institutions had completed their relocation and approximately two thirds 
of the affected man-tears had been relocated. Well over one third of the institutions were 
behind their original schedule. Approximately one fourth of the staff had decided to move 
with their jobs.  
 
In Rigsrevisionen’s survey, just under half of the institutions stated that sickness absence 
increased in the relocation phase, whereas the rest of the institutions did not experience 
any change or saw a fall in sickness absence. The survey shows that approximately one 
third of the relocated institutions have had difficulties recruiting staff with relevant quali-
fications after relocating. Particularly recruitment of managers, experts, academics and 
staff with relevant experience has been difficult. It should be noted, though, that sickness 
absence as well as recruitment may be affected by other factors than the relocation. Half 
of the relocated institutions have indicated that their task performance has been adverse- 
ly affected by the relocation, particularly in respect to productivity and quality, resulting 
in extended processing times. The other half of the relocated institutions have not expe- 
rienced any negative consequences for their task performance.  
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The Ministry of Finance follows up regularly on the consequences of the relocation for the 
economy, production and staff of the institutions - including the institutions that are part 
of the coming relocation round Better balance II. However, Rigsrevisionen finds that in or-
der to arrive at a more uniform and precise statement of the total cost of relocating gov-
ernment jobs, the ministry should work out precise guidelines on how the institutions should 
record their relocation cost. Moreover, the current statement does not include cost relating 
to lower productivity and quality, and longer processing times.  


